COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 20/ 2012

ESTI MATE SUMVARY 16: 40: 35
CONTI D C17670 ESTI MATE NO 0013 FINL SPEC YR 2005
PCN: 17670- Bl D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 456.0 DAYS TIME ALLOW 10/ 18/ 201 FI XED COVPLETI ON DATI
BEAR CREEK BRI DGE PERCENT TIME:  101.33 ORI G TIME ALLOW 11/1/2011 FI XED COMPLETI ON DATI
PROJECT NO FBR5502- 068
BEAR CREEK BRI DGE
NAME OF ROAD: 550B
PRQIECT COUNTI ES: OURAY
CONTRACTOR:
AVERI CAN Cl VI L CONSTRUCTORS, | NC. PAY PER OD ENDI NG 03/ 20/ 2012 DATE TI ME STARTED 07/ 26/ 2010
4901 S. Wndernere St DATE LET 06/ 10/ 2010 DATE WORK BEGAN 07/ 26/ 2010
DATE AWARDED 06/ 29/ 2010 DATE TIME STOPPED 10/ 24/ 2011
DATE CONTRACT EXECUTED 07/ 20/ 2010 DATE ACCEPTED 10/ 24/ 2011
Littleton CO 80120 303- 795- 2582 DATE NOTI CE TO PROCEED 07/ 26/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 3,805, 055. 69 PARTI Ol PATI NG $ 3,727, 255. 69 $ 21,786.75
AWARD PRQIECT AMT: $ 3,491, 481.00 NON-PARTI Cl PATI NG 77, 800. 00 0.00
PERCENT COWPLETE: 100. 00% TOTAL EARNI NGS 3, 805, 055. 69 21,786.75
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3, 805, 055. 69 21,786.75
TOTAL CLAI VB $ 0.00 RETAI NAGE 0.00 52,372.22
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 3, 805, 055. 69 74, 158. 97
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 3, 805, 055. 69 74, 158. 97
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 74, 158. 97

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17670 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17670-BI D ESTI MATE RUN 03/ 20/ 2012
PRQIECT: FBR5502- 068 ESTI MATE NO 0013 16: 40: 35
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 Roadway

0005 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
35, 000. 00000 1. 000 35, 000. 00
0010 202-00035 Renoval of Pipe 60. 000 60. 000
LF 0. 000 0. 00
8. 00000 60. 000 480. 00
0015 202-00220 Renoval of Asphalt Mat 473. 000 473. 000
SY 0. 000 0. 00
8. 00000 473. 000 3,784.00
0020 202-00240 *Renoval of Asphalt Mat (Pl aning) 318. 000 318. 000
SY 0. 000 0. 00
35. 00000 318. 000 11, 130. 00
0025 202-01000 Renoval of Fence 414. 000 414. 000
LF 0. 000 0. 00
8. 00000 414. 000 3,312.00
0030 202-01130 Renoval of Guardrail Type 3 10. 000 10. 000
LF 0. 000 0. 00
25. 00000 10. 000 250. 00
0035 202-01170 Renoval of Guardrail Type 7 561. 000 561. 000
LF 0. 000 0. 00
8. 00000 561. 000 4,488. 00
0040 202-01300 Renoval of End Anchorage 1. 000 1. 000
EACH 0. 000 0. 00
270. 00000 1. 000 270.00
0045 203- 00010 Uncl assi fied Excavation (Conplete In Place) 5, 463. 750 5, 463. 750
(924 0. 000 0.00
16. 00000 5, 463. 750 87, 420. 00
0050 203-00400 *Rock Excavation 3, 035. 000 3, 035. 400
CcY -0.400 -24.00
60. 00000 3, 035. 000 182, 100. 00
0055 203-01594 Conbi nati on Loader 65. 000 64. 500
HOUR 0. 500 57.50

115. 00000 65. 000 7,475.00



CONTI D C17670 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 17670- Bl D ESTI MATE RUN 03/ 20/ 2012
PRQJECT: FBR5502- 068 ESTI MATE NO 0013 16: 40: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 Roadway
0060 206-00065 Structure Backfill (FlowFill) 24.000 24.000
CcY 0. 000 0. 00
220. 00000 24.000 5, 280. 00
0065 206-01600 *Tenporary Excavation Support 1. 000 1. 000
LS 0. 000 0. 00
95, 000. 00000 1. 000 95, 000. 00
0070 206-01750 Shori ng 1. 000 1. 000
LS 0. 000 0. 00
27, 000. 00000 1. 000 27, 000. 00
0075 208-00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
0080 208- 00051 StormDrain Inlet Protection (Type 1) 761. 000 760. 500
LF 0. 500 8. 00
16. 00000 761. 000 12,176. 00
0085 208- 00052 StormDrain Inlet Protection (Type 2) 182. 000 182. 000
LF 0. 000 0. 00
18. 00000 182. 000 3, 276. 00
0090 208-00070 Stabilized Construction Entrance 1. 000 1. 000
EACH 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
0095 208- 00103 Renoval and Di sposal of Sedinent (Labor) 54. 000 54. 000
HOUR 0. 000 0. 00
70. 00000 54. 000 3, 780. 00
0100 208-00206 Erosi on Control Supervisor 201. 000 201. 000
DAY 0. 000 0. 00
150. 00000 201. 000 30, 150. 00
0105 210-00810 Reset Ground Sign 1. 000 1. 000
EACH 0. 000 0. 00
400. 00000 1. 000 400. 00
0110 211-01111 *Rock Reinforcenment (Dowels) - DELETED - CDOT 105 Dated 0. 000 0. 000
2/ 15/ 12
LF 0. 000 0. 00
60. 00000 0. 000 0. 00



CONTI D: C17670 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17670-BI D ESTI MATE RUN
PRQIECT: FBR5502- 068 ESTI MATE NO 0013
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 Roadway
0110 MATERI AL ALLOMNCE Rock Reinforcenent Materials 0. 000
LF 0. 000 0. 00
60. 00000 0. 000 0.00
0110 MATERI AL ALLOMNCE Rock Reinforcenent Materials 0. 000
LF 0. 000 0. 00
60. 00000 0. 000 0.00
0115 211-01115 *Rock Rei nforcenent (Nunber 10) 725. 000 725. 000
LF 0. 000 0. 00
65. 00000 725. 000 47, 125. 00
0120 212-00006 Seedi ng (Native) 2. 400 2. 400
ACRE 0. 000 0. 00
1, 200. 00000 2.400 2, 880. 00
0125 212-00032 Soi | Condi ti oni ng 1. 600 1. 600
ACRE 0. 000 0. 00
1, 500. 00000 1. 600 2, 400. 00
0130 213-00004 Mil ching (Weed Free Straw) 2.100 2.100
ACRE 0. 000 0. 00
600. 00000 2.100 1, 260. 00
0135 213-00061 Mul ch Tacki fier 100. 000 100. 000
LB 0. 000 0. 00
5. 00000 100. 000 500. 00
0140 216- 00030 Soi | Retention Blanket (Special) - DELETED - CDOT 105 0. 000 0. 000
Dated 2/15/12
Sy 0. 000 0. 00
3. 00000 0. 000 0.00
0145 250- 00010 *Environmental Health and Safety Managenent 1. 000 1. 000
LS 0. 000 0. 00
2, 500. 00000 1. 000 2,500. 00
0150 250-00110 *Heal th and Safety Officer 5. 000 5. 000
HOUR 0. 000 0. 00
100. 00000 5. 000 500. 00
0155 250-00120 *Mat erial Sanpling and Delivery 1. 000 1. 000
EACH 0. 000 0. 00
1, 800. 00000 1. 000 1, 800. 00



CONTI D: C17670 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17670-BI D ESTI MATE RUN 03/ 20/ 2012
PRQJECT: FBR5502- 068 ESTI MATE NO. 0013 16: 40: 35
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 Roadway
0160 250- 00210 Sol i d Waste Di sposal 1. 000 1.000
(e 0. 000 0. 00
500. 00000 1. 000 500. 00
0165 304- 06000 Aggregate Base Course (Cl ass 6) 833. 890 833. 890
TON 0. 000 0. 00
42. 00000 833. 890 35, 023. 38
0170 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 73.790 73.790
TON 0. 000 0. 00
800. 00000 73.790 59, 032. 00
0175 403- 34731 *Hot M x Asphalt (Grading SX) (75) (PG 58-34) 553. 310 553. 310
TON 0. 000 0. 00
330. 00000 553. 310 182, 592. 30
0180 411-10255 *Enul si fied Asphalt (Sl ow Setting) 325. 000 325. 000
GAL 0. 000 0. 00
34. 00000 325. 000 11, 050. 00
0185 420-00113 Ceotextile (Drainage) (dass 2) 50. 000 50. 000
Sy 0. 000 0. 00
10. 00000 50. 000 500. 00
0190 503-01060 *Mcropile (6 Inch) 32.000 31.820
LF 0.180 18. 00
100. 00000 32. 000 3, 200. 00
0195 504- 08050 Stone Landscape Wl | 518. 000 518. 000
SF 0. 000 0. 00
80. 00000 518. 000 41, 440. 00
0195 MATERI AL ALLOMNCE Rebar 0. 000
SF 0. 000 0. 00
4.72973 0. 000 0. 00
0200 506- 00212 R prap (12 Inch) 69. 000 68. 570
(9 0. 430 60. 20
140. 00000 69. 000 9, 660. 00
0205 507- 00000 *Concrete Slope and Ditch Paving - DELETED - CDOT 105 0. 000 0. 000
Dated 2/15/12
(9 0. 000 0. 00
500. 00000 0. 000 0. 00



CONTI D: C17670 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17670-BI D ESTI MATE RUN 03/ 20/ 2012
PRQJECT: FBR5502- 068 ESTI MATE NO. 0013 16: 40: 35
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 Roadway
0210 514-00200 Pedestrian Railing (Steel) 65. 000 65. 000
LF 0. 000 0. 00
220. 00000 65. 000 14, 300. 00
0215 514-00201 Pedestrian Railing (Steel)(Special) 67. 000 67. 000
LF 0. 000 0. 00
280. 00000 67. 000 18, 760. 00
0220 601- 03000 Concrete Cass D 13. 900 13. 870
(e 0. 030 24.00
800. 00000 13. 900 11, 120. 00
0225 602- 00000 Rei nf orci ng Steel 1, 223. 000 1,222.480
LB 0.520 0.52
1. 00000 1, 223. 000 1,223.00
0230 606-00301 *Quardrail Type 3 (6-3 Post Spacing) 238. 000 237.500
LF 0.500 21.00
42. 00000 238. 000 9, 996. 00
0235 606- 00601 *Quardrail Type 6 (6-3 Post Spacing) 81. 000 81. 250
LF -0.250 -26.25
105. 00000 81. 000 8, 505. 00
0240 606- 01370 *Transi tion Type 3G 6. 000 6. 000
EACH 0. 000 0. 00
2, 000. 00000 6. 000 12, 000. 00
0245 606- 02005 *End Anchor age (Fl ared) 2.000 2.000
EACH 0. 000 0. 00
2, 500. 00000 2.000 5, 000. 00
0250 606- 11030 *Bridge Rail Type 10M 100. 000 102. 000
LF -2.000 -540. 00
270. 00000 100. 000 27, 000. 00
0255 606- 11032 *Bridge Rail Type 10M ( Speci al) 285. 000 24.000
LF 261. 000 91, 350. 00
350. 00000 285. 000 99, 750. 00
0260 607-53001 *Fence Chain Link (PVC Coat ed) 350. 000 350. 000
LF 0. 000 0. 00
66. 00000 350. 000 23, 100. 00



CONTI D C17670 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PON: 17670- BI D ESTI MATE RUN 03/ 20/ 2012
PROJECT: FBR5502- 068 ESTI MATE NO 0013 16: 40: 35

CURRENT PREV QTY/ AVOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOD200 Roadway
0265 607-55040  *Mesh Anchor 16. 000 16. 000
EACH 0. 000 0. 00
230. 00000 16. 000 3, 680. 00
0265 MATERI AL ALLOWANCE Mesh Anchor Materials 0. 000
EACH 0. 000 0. 00
17. 13000 0. 000 0.00
0265 MATERI AL ALLOWANCE Mesh Anchor Materials 0. 000
EACH 0. 000 0. 00
12. 46000 0. 000 0.00
0270 607-55100 *Wre Mesh 10, 157. 000 10, 156. 500
SF 0. 500 1.50
3.00000 10, 157. 000 30, 471. 00
0270 MATERI AL ALLOWANCE Rockfall Wre Mesh 0. 000
SF 0. 000 0. 00
0. 97324 0. 000 0.00
0275 608-00000 *Concrete Sidewal k 121. 000 121. 000
5% 0. 000 0.00
52. 00000 121. 000 6, 292. 00
0280 609-24004  *Cutter Type 2 (4 Foot) 246. 000 246. 000
LF 0. 000 0.00
22. 00000 246. 000 5, 412. 00
0285 609-60011  *CQurb Type 6 (Section M 308. 000 308. 000
LF 0. 000 0.00
14. 00000 308. 000 4,312.00
0290 609-71000  Curb (Special) 66. 000 66. 000
LF 0. 000 0.00
56. 00000 66. 000 3, 696. 00
0295 612-00001  Delineator (Type I) 13. 000 13. 000
EACH 0. 000 0.00
30. 00000 13. 000 390. 00
0300 612-00003  Delineator (Type I11) 2.000 2.000
EACH 0. 000 0. 00
35. 00000 2.000 70. 00



CONTI D C17670 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 17670- BI D ESTI MATE RUN 03/ 20/ 2012
PRQJECT: FBR5502- 068 ESTI MATE NO 0013 16: 40: 35
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 Roadway
0305 614-00035 Si gn Panel (Special) 12. 000 12. 000
SF 0. 000 0. 00
480. 00000 12. 000 5, 760. 00
0310 615- 00050 Enbanknent Protector Type 5 2.000 2.000
EACH 0. 000 0. 00
1, 300. 00000 2.000 2, 600. 00
0315 621-00500 Tenporary Bridge 0. 606 0. 606
LS 0. 000 0. 00
46, 000. 00000 0. 606 27,876. 00
0320 622-00250 Bench 2.000 2.000
EACH 0. 000 0. 00
1, 600. 00000 2.000 3, 200. 00
0325 622-00270 Bol | ard 2.000 2.000
EACH 0. 000 0. 00
600. 00000 2.000 1, 200. 00
0330 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
0335 626- 00000 Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
580, 000. 00000 1. 000 580, 000. 00
0340 626- 01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
2,500. 00000 1. 000 2,500. 00
0345 627-00001 *Pavenent Marking Pai nt 12. 000 12. 030
GAL -0.030 -2.28
76. 00000 12. 000 912. 00
0350 627-00005 *Epoxy Pavenent MarKking 41. 700 41. 700
GAL 0. 000 0. 00
380. 00000 41. 700 15, 846. 00
0355 630-00000  *Fl aggi ng 3, 695. 000 3, 695. 250
HOUR -0.250 -6.25
25. 00000 3, 695. 000 92, 375. 00



CONTI D C17670 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 17670-BI D ESTI MATE RUN 03/ 20/ 2012
PRQJECT: FBR5502- 068 ESTI MATE NO 0013 16: 40: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 Roadway
0360 630-00007  *Traffic Control Inspection 117. 000 117. 000
DAY 0. 000 0. 00
100. 00000 117. 000 11, 700. 00
0365 630-00012  *Traffic Control Management 196. 000 196. 000
DAY 0. 000 0. 00
600. 00000 196. 000 117, 600. 00
0370 630-80341  *Construction Traffic Sign (Panel Size A) 15. 000 15. 000
EACH 0. 000 0. 00
50. 00000 15. 000 750. 00
0375 630-80342  *Construction Traffic Sign (Panel Size B) 24.000 24.000
EACH 0. 000 0. 00
40. 00000 24.000 960. 00
0380 630-80344  *Construction Traffic Sign (Special) 32.000 32.000
SF 0. 000 0. 00
15. 00000 32. 000 480. 00
0385 630-80350 *Vertical Panel 20. 000 20. 000
EACH 0. 000 0. 00
15. 00000 20. 000 300. 00
0390 630- 80359 *Portabl e Message Sign Panel 769. 000 769. 000
DAY 0. 000 0.00
62. 00000 769. 000 47,678. 00
0395 630-80360  *Drum Channel i zi ng Device 40. 000 40. 000
EACH 0. 000 0. 00
25. 00000 40. 000 1, 000. 00
0400 630-80370 Concrete Barrier (Tenporary) 546. 000 546. 000
LF 0. 000 0. 00
38. 00000 546. 000 20, 748. 00
0405 630-80380 *Traffic Cone 35. 000 35. 000
EACH 0. 000 0. 00
2.00000 35. 000 70. 00
0410 630-85006 *| npact Attenuator (Sand Filled Plastic Barrel) 3. 000 3. 000
(Terporary) EACH 0. 000 0.00
1, 000. 00000 3. 000 3, 000. 00



CONTI D C17670 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 17670-BI D ESTI MATE RUN 03/ 20/ 2012
PRQIECT: FBR5502- 068 ESTI MATE NO 0013 16: 40: 35
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 Roadway

0415 630-86810 *Traffic Signal (Tenporary) 2.000 2.000
EACH 0. 000 0. 00
10, 000. 00000 2.000 20, 000. 00
0420 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0425 700- 70011 F/ A Partnering 1, 000. 000 1, 000. 000
F A 0. 000 0. 00
1. 00000 1, 000. 000 1, 000. 00
0430 700- 70016 F/ A Fuel Cost Adjustnent - DELETED - CDOT 105 Dated 0. 000 0. 000
2/ 15/ 12
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0435 700-70018 F/ A Roadway Snoot hness Incentive - DELETED - CDOT 105 0. 000 0. 000
Dated 2/15/12
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0440 700- 70019 F/ A Asphalt Cenent Cost Adjustnent - DELETED - CDOT 105 0. 000 0. 000
Dated 2/15/12
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0445 700- 70021 F/ A On-The-Job Trai nee 1, 056. 000 1, 056. 000
HOUR 0. 000 0. 00
1. 00000 1, 056. 000 1, 056. 00
0450 700- 70022 F/ A QIT Col orado Training Program- DELETED - CDOT 105 0. 000 0. 000
Dated 2/15/12
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0455 700- 70025 F/A Quality Incentive Payment - DELETED - CDOT 105 0. 000 0. 000
Dated 2/15/12
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0460 700- 70028 F/ A ESB Program - DELETED - CDOT 105 Dated 2/15/12 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0465 700- 70350 F/ A Renoval of Cbstruction (Renoval of Debris) - 0. 000 0. 000
DELETED - CDOT 105 Dated 2/15/12
F A 0. 000 0. 00
1. 00000 0. 000 0.00



CONTI D C17670 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 17670- Bl D ESTI MATE RUN 03/ 20/ 2012
PRQJECT: FBR5502- 068 ESTI MATE NO 0013 16: 40: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 Roadway
0470 700- 70380 F/ A Erosi on Control 772.800 772.800
FA 0. 000 0. 00
1. 00000 772.800 772.80
0475 700- 70589 F/ A Environmental Health & Safety Managerment - DELETED 0. 000 0. 000
- CDOT 105 Dated 2/15/12
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0650 203- 01565 Hydraul i ¢ Excavator John Deere 370 Excavator w Rock 26. 000 26. 000
Br eaker
HOUR 0. 000 0. 00
190. 00000 26. 000 4,940. 00
0655 203-02330 Laborer Hourly Rate 1. 000 1. 000
HOUR 0. 000 0. 00
24.90000 1. 000 24.90
0660 630-80335 Barricade (Type 3 MA) (Tenporary) 10. 000 10. 000
EACH 0. 000 0. 00
100. 00000 10. 000 1, 000. 00
0670 900-00014 Added Item (Lunp Sum)/ Tenporary Rockfall Mesh 1. 000 1. 000
LS 0. 000 0. 00
6, 890. 10000 1. 000 6, 890. 10
0675 900- 00006 Added Item (Dol lar)/ USFS Requirenents 9,122.150 9,122.150
DOL 0. 000 0. 00
1. 00000 9,122.150 9,122.15
0680 900- 00006 Added Item (Dol lar)/ Branson Traffic Lien 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0685 900- 00006 Added Item (Dol lar)/ Truck Haul Distance Conpensation 2, 805. 000 2, 805. 000
DOL 0. 000 0. 00
1. 00000 2, 805. 000 2,805. 00
0690 900- 00017 Added Item (Mle)/ MIeage Reinbursenent for TCS/ N ght 1, 240. 000 1, 240. 000
C osures
M LE 0. 000 0. 00
0. 50000 1, 240. 000 620. 00
0695 900- 00006 Added Item (Dol lar)/ Wnter Shut Down 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C17670 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 17670- Bl D ESTI MATE RUN 03/ 20/ 2012
PRQJECT: FBR5502- 068 ESTI MATE NO 0013 16: 40: 35
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 Roadway
0700 900- 00006 Added Item (Dol lar)/ Savings Generated by VECP 10, 750. 000 10, 750. 000
DOL 0. 000 0. 00
1. 00000 10, 750. 000 10, 750. 00
0705 403-00720 Hot M x Asphalt (Patching) (Asphalt) Supplenental HVA 69. 000 69. 000
for Detour
TON 0. 000 0. 00
300. 00000 69. 000 20, 700. 00
0710 900-00014 Added Item (Lunp Sum)/ Bal ance |tem 0315 Tenp Bridge 1. 000 1. 000
Due to
LS 0. 000 0. 00
24.00000 1. 000 24.00
0715 208-00011 Erosi on Bal es (Wed Free) - DELETED - CDOT 105 Dated 0. 000 0. 000
2/ 15/ 12
EACH 0. 000 0. 00
13. 50000 0. 000 0. 00
0720 208-00020 Silt Fence 172. 500 172.500
LF 0. 000 0. 00
1. 82000 172. 500 313.95
0725 216- 00015 Soil Retention Bl anket (Excelsior) - DELETED - CDOT 105 0. 000 0. 000
Dat ed 2/15/12
SY 0. 000 0. 00
5. 00000 0. 000 0. 00
0730 900- 00006 Added Item (Dollar)/ F/ A Rework Grade Beam M cropil es 1,732.110 1,732.110
DOL 0. 000 0. 00
1. 00000 1,732.110 1,732.11
0735 900- 00006 Added Item (Dollar)/ F/ A Reset Survey Control Monunent 1, 507. 210 1,507. 210
DOL 0. 000 0. 00
1. 00000 1, 507. 210 1,507. 21
0745 625- 00001 Construction Surveying (Hourly) 119. 610 119.610
HOUR 0. 000 0. 00
100. 00000 119. 610 11, 961. 00
0750 900-00014 Added Item (Lunp Sum)/ Test Bl ast Conpensation 1. 000 1. 000
LS 0. 000 0. 00
5, 899. 50000 1. 000 5,899. 50
0760 900- 00006 Added Item (Dol lar)/ Added Costs Due to Pl an Revision 1, 285. 000 1, 285. 030
#5
DOL -0.030 -0.03
1. 00000 1, 285. 000 1, 285. 00



CONTI D C17670 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 17670- Bl D ESTI MATE RUN 03/ 20/ 2012
PRQJECT: FBR5502- 068 ESTI MATE NO 0013 16: 40: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 Roadway
0765 900- 00006 Added Item (Dol lar)/ Added Costs Due to Pl an Revision 0. 000 0. 000
#6
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0770 900- 00014 Added Item (Lunp Sun)/ Rock Qutcrop Stabilization Near 1. 000 1. 000
Sta 14+50 RT
LS 0. 000 0. 00
5,175. 00000 1. 000 5,175. 00
0775 607-55040 Mesh Anchor Added Mesh Anchors per 105-113 9. 000 9. 000
EACH 0. 000 0. 00
300. 00000 9. 000 2,700. 00
0780 607-55100 Wre Mesh Added Wre Mesh per 105-113 3, 644. 000 3, 644. 000
SF 0. 000 0. 00
4. 15000 3, 644. 000 15, 122. 60
0785 900- 00006 Added Item (Dollar)/ Price Reduction for Water Quality -1, 750. 000 -1, 750. 000
Vi ol ati ons
DOL 0. 000 0. 00
1. 00000 -1, 750. 000 -1, 750. 00
0786 900- 00006 Added Item (Dol lar)/ Concrete Cylinder Price Reduction -576. 000 0. 000
DOL -576. 000 -576. 00
1. 00000 -576. 000 -576. 00
0790 900- 00006 Added Item (Dol lar)/ Cost of Special G out Patching 1, 495. 480 1, 495. 480
Mat eri al
DOL 0. 000 0. 00
1. 00000 1, 495. 480 1, 495. 48
0795 900- 00006 Added Item (Dol lar)/ Cost of Added Fall Protection 1, 858. 270 1, 858. 270
Syst ens
DOL 0. 000 0. 00
1. 00000 1, 858. 270 1, 858. 27
0800 900- 00006 Added Item (Dol lar)/ Cost to Re-Print Interpretive Sign 1, 054. 900 1, 054. 900
Panel s
DOL 0. 000 0. 00
1. 00000 1, 054. 900 1, 054. 90
0805 900- 00006 Added Item (Dol lar)/ Added Costs for Chain Link Fence 1, 596. 240 1, 596. 240
Installation
DOL 0. 000 0. 00
1. 00000 1, 596. 240 1, 596. 24
0810 900-00014 Added Item (Lunp Sum)/ Painting Steel Bridge Rail Type 1. 000 1. 000
10M
LS 0. 000 0. 00
2,122.50000 1. 000 2,122.50



CONTI D C17670 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PCN: 17670- Bl D ESTI MATE RUN 03/ 20/ 2012
PRQJECT: FBR5502- 068 ESTI MATE NO 0013 16: 40: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 Roadway
0815 900-00006  Added Item (Dol lar)/ Mdifications to Bridge Rail Type 5, 801. 930 5,801. 930
10M
DOL 0. 000 0. 00
1. 00000 5, 801. 930 5,801.93
CAT 0200 CURRENT AMI  $ 2,302,370.32% 90, 365.91$ 2,302, 370. 32
CAT NOO300 Structure Bridge
0480 202-00165 Renoval of Wall 1. 000 1. 000
LS 0. 000 0. 00
22, 000. 00000 1. 000 22, 000. 00
0485 202- 00400 *Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
50, 000. 00000 1. 000 50, 000. 00
0490 203-00440 *Rock Excavation (Special) 263. 000 263. 000
CY 0. 000 0. 00
115. 00000 263. 000 30, 245. 00
0495 206- 00000 Structure Excavation 827. 000 827. 000
CY 0. 000 0. 00
33. 00000 827. 000 27,291. 00
0500 206- 00065 Structure Backfill (FlowFill) 230. 000 230. 000
CY 0. 000 0. 00
220. 00000 230. 000 50, 600. 00
0505 206- 00100 Structure Backfill (dass 1) 143. 000 143. 000
CY 0. 000 0. 00
75. 00000 143. 000 10, 725. 00
0510 206- 00200 Structure Backfill (dass 2) 137. 000 137. 000
CY 0. 000 0. 00
23. 00000 137. 000 3,151. 00
0515 211-01200 *Rock Anchor 225. 000 224.500
LF 0. 500 25.00
50. 00000 225. 000 11, 250. 00
0520 403-34731  *Hot Mx Asphalt (Grading SX) (75) (PG 58-34) 76. 670 76. 670
TON 0. 000 0. 00
330. 00000 76. 670 25, 301. 10



CONTI D: C17670 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PCN: 17670-BI D ESTI MATE RUN 03/ 20/ 2012
PRQJECT: FBR5502- 068 ESTI MATE NO 0013 16: 40: 35
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO300 Structure Bridge
0525 503-01060 *Mcropile (6 Inch) 867. 000 866. 520
LF 0. 480 48. 00
100. 00000 867. 000 86, 700. 00
0530 503- 02000 *Verification Test Pile 2.000 2.000
EACH 0. 000 0. 00
3, 000. 00000 2. 000 6, 000. 00
0535 509- 00000 *Structural Steel 163, 915. 000 163, 915. 000
LB 0. 000 0. 00
2.20000 163, 915. 000 360, 613. 00
0535 MATERI AL ALLOMNCE Fabricated Structural Bridge Steel 0. 000
LB 0. 000 0. 00
1.08364 0. 000 0. 00
0535 MATERI AL ALLOMNCE Bearing Pads for Grders 0. 000
LB 0. 000 0. 00
0. 00358 0. 000 0. 00
0535 MATERI AL ALLOWANCE 0. 000
LB 0. 000 0. 00
1. 50000 0. 000 0. 00
0540 513-00690 Bridge Drain (Special) 2.000 2.000
EACH 0. 000 0. 00
2,100. 00000 2. 000 4, 200. 00
0540 MATERI AL ALLOMANCE Bridge Drain Materials 0. 000
EACH 0. 000 0. 00
598. 00000 0. 000 0. 00
0545 515-00120 *Wat er proof i ng ( Menbrane) 525. 000 525. 000
Sy 0. 000 0. 00
36. 00000 525. 000 18, 900. 00
0550 601- 03040 Concrete Cass D (Bridge) 245. 600 245. 210
(9 0.390 312. 00
800. 00000 245. 600 196, 480. 00
0555 601- 40400 *Structural Concrete Stain 503. 000 502. 600
Sy 0. 400 9. 60
24. 00000 503. 000 12,072. 00



CONTI D C17670 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PON: 17670-BI D ESTI MATE RUN 03/ 20/ 2012
PRQIECT: FBR5502- 068 ESTI MATE NO 0013 16: 40: 35
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO300 Structure Bridge

0560 602-00020 Rei nforcing Steel (Epoxy Coated) 47, 250. 000 47, 033. 810
LB 216. 190 216. 19
. 00000 47, 250. 000 47, 250. 00

[y

0560 MATERI AL ALLOMNCE d osyre Pour Rebar Couplers 0. 000
LB 0. 000 0.00
0. 09705 0. 000 0. 00

0560 MATERI AL ALLOMANCE Bri dge Rebar 0. 000
LB 0. 000 0. 00
0. 00049 0. 000 0. 00

0560 MATERI AL ALLOMNCE Bri dge Rebar 0. 000
LB 0. 000 0. 00
0. 01500 0. 000 0. 00

0560 MATERI AL ALLOMNCE Bri dge Rebar 0. 000
LB 0. 000 0. 00
0. 35541 0. 000 0. 00

0565 606- 11030 *Bridge Rail Type 10M DELETED - Paid as Bridge Rail 10M 0. 000 256. 000
(Speci al)
LF - 256. 000 - 69, 120. 00

270. 00000 0. 000 0.00

0570 613-00200 2 Inch Eectrical Conduit 114. 000 114. 000
LF 0. 000 0. 00
10. 00000 114.000 1, 140. 00

0575 618- 06034 *Prestressed Concrete Slab (Depth 6" Through 13") 5, 100. 000 5, 100. 000
SF 0. 000 0. 00
58. 00000 5, 100. 000 295, 800. 00

0575 MATERI AL ALLOMANCE Precast Deck Anchors 0. 000
SF 0. 000 0. 00
58. 00000 0. 000 0. 00

0575 MATERI AL ALLOMNCE Encon Precast Panel s 0. 000
SF 0. 000 0.00
26. 63000 0. 000 0. 00

0575 MATERI AL ALLOMNCE Rei nforci ng St eel 0. 000
SF 0. 000 0. 00
1. 98400 0. 000 0.00
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PON: 17670-BI D ESTI MATE RUN 03/ 20/ 2012
PRQIECT: FBR5502- 068 ESTI MATE NO 0013 16: 40: 35
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO300 Structure Bridge

0576 900- 00006 Added Item (Dollar)/ MM Correction for Precast Panels 0. 000 0. 000
July 2011
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0580 641-10000 Shotcrete 132. 000 131. 740
SY 0. 260 52.00
200. 00000 132. 000 26, 400. 00

CAT 0300 CURRENT AMI $ 1,286,118.10$% -68,457.21$ 1,286,118. 10
CAT NO0301 Structure Pedestrian Overl ook

0585 203-00440 *Rock Excavation (Special) 79. 000 79. 000
(& 0. 000 0. 00
115. 00000 79. 000 9, 085. 00
0590 206- 00065 Structure Backfill (FlowFill) 9. 000 9. 000
(& 0. 000 0. 00
220. 00000 9. 000 1, 980. 00
0595 503-01060 *Mcropile (6 Inch) 97. 000 97. 290
LF -0.290 -29.00
100. 00000 97. 000 9, 700. 00
0595 MATERI AL ALLOMNCE M cropile Materials 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0.00
0600 503- 02000 *Verification Test Pile 1. 000 1. 000
EACH 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
0605 509- 00000 *Structural Steel 36, 040. 000 36, 040. 000
LB 0. 000 0. 00
2.20000 36, 040. 000 79, 288. 00
0605 MATERI AL ALLOMNCE Fabricated Structural Steel 0. 000
LB 0. 000 0. 00
1. 50000 0. 000 0.00
0610 514- 00200 Pedestrian Railing (Steel) 54. 000 54. 320
LF -0.320 -70.40

220. 00000 54. 000 11, 880. 00
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PON: 17670-BI D ESTI MATE RUN 03/ 20/ 2012
PRQIECT: FBR5502- 068 ESTI MATE NO 0013 16: 40: 35
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0301 Structure Pedestrian Overl ook

0615 601- 03040 Concrete Cass D (Bridge) 12. 500 12. 540
(e -0. 040 -32.00
800. 00000 12. 500 10, 000. 00
0620 601- 40400 *Structural Concrete Stain 84. 000 83. 600
Sy 0. 400 9. 60
24. 00000 84. 000 2,016. 00
0625 602-00020 Rei nforcing Steel (Epoxy Coated) 2,273.000 2,273.150
LB -0. 150 -0.15
1. 00000 2,273. 000 2,273.00
0625 MATERI AL ALLOMNCE Rebar 0. 000
LB 0. 000 0. 00
0. 78300 0. 000 0. 00
0740 900- 00006 Added Item (Dol lar)/ F/ A Added Costs Due to Plan 8, 645. 270 8, 645. 270
Revisions 3 & 4
DOL 0. 000 0. 00
1. 00000 8, 645. 270 8, 645. 27
0755 900- 00014 Added Item (Lunp Sun)/ Field Wlding Mcropile Bearing 1. 000 1. 000
Pl ates
LS 0. 000 0. 00
900. 00000 1. 000 900. 00
CAT 0301 CURRENT AMI  $ 138,767.27 $ -121.95% 138, 767. 27
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0630 620- 00001 Field Office (dass 1) 1. 000 1. 000
EACH 0. 000 0. 00
22, 000. 00000 1. 000 22, 000. 00
0635 620- 00005 Field Ofice (Special) 1. 000 1. 000
EACH 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
0640 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
24, 000. 00000 1. 000 24, 000. 00
0645 620- 00020 Sanitary Facility 4.000 4.000
EACH 0. 000 0. 00
1, 700. 00000 4.000 6, 800. 00
CAT 0400 CURRENT AMI  $ 77,800.00 $ 0.00$ 77, 800. 00

PRQJIECT TOTAL CURRENT AMI $ 3,805, 055.69 $ 21,786.75% 3,805, 055. 69



